

Gilze en Rijen, Rijen Zuid, "de militaire wijk", wijkvernieuwing

oktober 2021

GLOBALE OVERALLPLANNING

jaar	2018		2019				2020				2021				2022				2023				2024				2025			
kwartaal	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
initiatief	█																													
interviews	█	█	█																											
inloophuis				█	█																									
bewonersadvies				█	█																									
inventarisatie & conceptplan				█	█	█																								
informer bewoners							█							█																
informer raad							█							█																
informer omwonenden							█							█																
formalisatie besluit								█	█																					
intake bewoners sloop / verkoop								█	█	█																				
intake bewoners renovatie										█	█	█	█																	
stedenbouwkundig plan								█	█	█	█	█	█																	
bestemmingsplanprocedure													█	█	█	█														
doorlooptijd bij bezwaar en beroep																														
planuitwerking woning								█	█	█	█	█	█																	
planuitwerking openbaar														█	█	█	█	█												
planuitwerking sociaal-maatschappelijk																														
omgevingsvergunningprocedure																														
(tijdelijke) verhuizingen																														
sloop fase 1																														
sloop fase 2																														
infra																														
nieuwbouw fase 1																														
nieuwbouw fase 2																														
renovatie (gefaseerd)																														
openbaar (gefaseerd)																														

